Grantee: State of North Dakota-DOC
Grant: B-12-DT-38-0001
April 1, 2013 thru June 30, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:
B-12-DT-38-0001

Grantee Name: Contract End Date: Review by HUD:
State of North Dakota-DOC Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$11,782,684.00 Active No QPR Contact Found

Estimated PI/RL Funds:

Total Budget:
$11,782,684.00

Disasters:

Declaration Number
FEMA-1981-ND

Narratives

Disaster Damage:

In the late spring and early summer of 2011, the State of North Dakota was severely impacted by
>record-breaking floods state wide.

While communities in the Devils Lake Basin and those along the James, Sheyenne and Red
>River of the North were negatively impacted by the flooding, the communities of Bismarck and
>Mandan along the Missouri River and especially the City of Minot along the Mouse River
>received substantial damage from the 2011 flooding event.

Statewide residents were displaced in 28 neighborhoods including over 12,000 residents in the
>city of Minot. Mouse river floodwaters inundated 4,100 homes and businesses alone in Minot.
The 2011 Flood Report: Response and Recovery developed by the North Dakota Department of
>Emergency Services published in November 2011 indicates the final cost associated with the
>flooding is expected to easily exceed $1.4 billion.

Recovery Needs:

The state will distribute $11,782,684 of CDBG Disaster Recovery Funds toward meeting unmet housing,
>infrastructure, public service, public facility, and other needs in counties designated as Presidential
>Disaster Areas, as directed by Public Law 112-55 and HUD.

Current total needs for the 2011 flood event are estimated to be approximately $390.3 million.

Housing & Individual Assistance

Residents of nine North Dakota counties and one reservation were able to register through
>FEMA&rsquos Individual Assistance program. Statewide more than 10,284 individuals or households
>registered for assistance by the November 21 end of the registration period.

Public Infrastructure

On May 10, the President issued a major disaster declaration for the state that opened eligibility

>for applications. For the 2011 Floods, a total of 44 counties and four tribal reservations were able

>to apply for assistance from the Public Assistance program.

Public Comment:

The 2011 Disaster Action Plan was available for public comment on June 25, 2011.
>The comment period ran from June 27 - July 5, 2011. The State of North Dakota did not
>receive any public comments fon the 2011 Disaster Action Plan.

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $5,928,293.49

Total Budget $220,665.00 $5,928,293.49
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Total Obligated $0.00

Total Funds Drawdown $272,847.56
Program Funds Drawdown $272,847.56
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $609,186.68

Match Contributed $731,430.66

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type

Public services

Progress Toward National Objective Targets
National Objective
Low/Mod

Overall Progress Narrative:

$5,407,623.49

$2,618,888.25
$2,618,888.25

$0.00
$0.00
$2,758,209.57
$6,496,064.51

Required To Date
14.59%

6.11%

$0.00 $7,181,017.76
$1,767,402.60 $0.00
$2,356,536.80 $171,332.23
$589,134.20 $171,332.23
Target Actual
$1,767,402.60 $0.00
Target Actual
$5,891,342.00 $765,123.53

For the second quarter of 2013, we acquired three more properties in Ward County.

Project Summary
Project #, Project Title This Report Period

Program Funds

Drawdown
1-ACQ/Demo, Acquisition/Demolition $243,810.21
4-PF, Public Facility $0.00
5-Admin, Administration $29,037.35
6 - Planning, Planning $0.00

To Date

Project Funds
Budgeted

Program Funds
Drawdown

$5,028,308.53 $2,447,556.02

$3,000,000.00 $0.00
$589,134.00 $171,332.23
$0.00 $0.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
5-Admin

Projected Start Date:
05/11/2012

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Ward County Administration

Location Description:
Ward County

Activity Progress Narrative:

3336-CD11-H-DIS - Admin WC
Ward County Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

05/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Ward County

Apr 1 thru Jun 30, 2013 To Date
N/A $143,665.96
$0.00 $143,665.96
$0.00 $143,665.96
$6,084.65 $16,781.31
$6,084.65 $16,781.31
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1-ACQ/Demo
Projected Start Date:
05/11/2012

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Ward County

Match Contributed

Activity Description:

Acquistion/demolition of flooded properties.

Location Description:
Ward County

Activity Progress Narrative:

We acquired three more properties in Ward County for the second quarter in 2013.

3336-CD11-H-DIS-URG

Ward County Acquisitions - URG

Activity Status:

Under Way

Project Title:

Acquisition/Demolition
Projected End Date:

05/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Ward County

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$243,810.21

$243,810.21
$0.00

$0.00
$609,186.68
$609,186.68

$731,430.66

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

# of Housing Units

This Report Period
Total
3

0

This Report Period
Total
0

To Date
$4,477,420.00
$4,477,420.00

$4,477,420.00
$2,297,907.76

$2,297,907.76
$0.00

$0.00
$2,476,963.09
$2,476,963.09

$6,047,119.70

Cumulative Actual Total / Expected
Total
34/69

1/69

Cumulative Actual Total / Expected
Total
0/0
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# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County
6611 14th Avenue NW Minot
620 37th Street SW Minot
3230 54th Street SE Minot

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
North Dakota

North Dakota
North Dakota

0/0

Zip

58701-
58701-
58701-

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
4-PF

3450-CD11-PF-DIS-LMI
Lagoon Repair

Activity Status:
Under Way
Project Title:
Public Facility

Projected Start Date:
04/03/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Lagoon Repair which was damaged by the 2011 disaster.

Location Description:

City of Velva Lagoon

Activity Progress Narrative:

Accomplishments Performance Measures

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Velva

Apr 1 thru Jun 30, 2013 To Date
N/A $214,235.00
$214,235.00 $214,235.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B12

Activity Title: State Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

5-Admin Administration

Projected Start Date: Projected End Date:

04/16/2012 11/30/2015

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of ND

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $235,654.00

Total Budget $0.00 $235,654.00

Total Obligated $0.00 $235,654.00

Total Funds Drawdown $22,952.70 $154,550.92
Program Funds Drawdown $22,952.70 $154,550.92
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $131,598.22

Match Contributed $0.00 $0.00

Activity Description:

State Administration

Location Description:
State of ND

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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